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This Document Contains ' N | 25X1
Three Pages. Copy <4~ of
20 Copies
15 November 1966
SUBJECT: Visitation Report, 9 November 1966
VISITORS:
Declass Review by NGA.
CONTRACTOR PERSONNEL:
SUBJECTS DISCUSSED:
1. Progress of Contract PAR 243, PAR 2Lk, PAR 245 and of  25X1
the seven unit procurement Task k.
2. PAR 2hi3: .
a. We had expected to deliver to[_______ } on 26 Nov 66: 25X

(1) A preliminary Spare Parts List providing engineering
Jjudgement of the recommended FAK and of Base Spares.
(2) A revised edition of the tentative specification for
the BPE, Specification Number L469-333. 7
(3) 1Installation data for the BPE.
This material is not complete and is now scheduled for delivery, by mail, be-
fore 24 December 1966. Eight copies of each should be provided. 25X1

provided copies of a questionnaire form used by the customer for Installation

Engineering Data. It can serve as an outline for our presentation of that

information.

b. asked for more detall on the problem and on our

approach to the removal of the bead of immersion fluid on the bottom edge of
the negative web as mentioned in our 30 September Monthly Report. We described
the camel hair brush idea and the mechanism for placing the brushes in contact
with the film. They recommended that the brushes be made easily removable

for thorough cleaning and that spare brushes be provided in the FAK.
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3. | kask iy
a. | has had response from all of the liasison men
except| KWPAFB, 3 enlargers) upon the available electrical power

for their BPE. All can provide the preferred 3-phase, Y-wire, 208/120—

volts, 60-cycle power. ,

b. I:lexpects to visit here the first week of January
1967 to review the assembly progress on PAR 2&3 and to schedule a liaison ses~
sion for the [::::]instruments in late January or 1 February. Our delivery
schedule will be based upon the assumption of full release of drawings to
the contractor's shop by 15 January 1967.

c. We are scheduled to deli&er informational copies of the
BPE Operation and Maintenance Manual (produced on PAR 243) for the technical
liaison team on 3 June 1967.

4. PAR 244, Spare Parts for RT Processor:

a. We reported progress 1ln releasling orders and drawings for

these parts and outlined the expected delivery schedule. re- 25X1

quested early partial dellvery where possible since the RT-12 will be in
production use as a negative machine in the next few weeks.
5. PAR 2L5, High Magnification Lens Set for BPE:

a. asked for more information on the expected per-

formance of the 60X to 97X objective lens as reported in our 30 September
Monthly Report. This was provided and they concurred in our planned contin-
uatlion of the fabrication of sample lenses and focusing assemblies.

6. Miscellaneous, Unimak Titlers

a. |:| had been requested by to obtain 25X1
avallable information on this equipment. We had no printed material other
than the original PAR request. arranged for them to see the 25X1
instrument.
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ACTION ITEMS:
7. Contractor: _
a. Provide for BPE before 24 December 1966:
(1) Preliminary Spare Parts List.
(2) Revised Specification u69-333.
(3) Installation Engineering Data.
8. Customer: Confirm avallability of 3-phase, LU-~wire, 208/120-

25X volt, 60-cycle power atl three sites.
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